Comparison Matrix

Surface/Tunnel Hybrid Original Tunnel Elevated Structure
Cost Estimate $3.4 hillion $4.6 hillion $2.8 hillion
Length of 6-7 years 7-9 years 9-11 years
Construction
SR 99 Full Closure | 27 - 33 months* 39 months. * 3-9 months closure. **
Dimensions (at 98’ wide x 36" deep 68 wide x 68" deep 75 wide x 68’ high (taken
Central Waterfront) a Marion, Plan set January 2007)
Lanewidth 11-12 feet 12 feet 12 feet
Shoulder width 14 feet and 2 feet (non-peak) | 8 feet and 4 feet 8 feet and 4 feet
2 feet and 2 feet (peak)
Earthquake safety Built to withstand a 2500 Built to withstand a 2500 | Built to withstand a 2500
year earthquake year earthquake year earthquake
Life/safety systems | Yes Yes Yes
Noise level Reduces noise by half Reduces noise by half Maintains current noise
level
Open space Creates 7 acres more of Creates 8 acresmore of | Creates 1.7 acres more of
public open space public open space public open space
View Corridors Enhances views from the Enhances views from the | Maintains views for
surface and downtown surface and downtown drivers
Waterfront Trolley | Two tracks Two tracks Two tracks
Speed Limit 45 mph non-peak 50 mph 50 mph
35 mph peak
Maintains SR 99 Yes Yes Yes
capacity
Battery Street No Yes Yes
Tunnel Improved
Elliott & Western Over Elliott and Western Under Elliott and Over Elliott and Western
Western
Impact on |-5 (Post- | No impact No impact No impact
Construction)
Accessto/from - King Street on/off ramps - King Street on/off - Maintains
south/West Seattle to Alaskan Way Surface ramps to Alaskan Columbia/Seneca St
St Way Surface St ramps
. Spokane Street/4™ Ave . Spokane Street/4" . Spokane Street/4"
ramp Averamp Averamp
Accessfrom - Elliott Ave/Western - Elliott Ave/Western - Elliott Ave/Western
Northwest Seattle on/off ramps retained on/off ramps retained on/off ramps retained
Compatiblewith Yes Yes No
City’sWaterfront
planning
Fixesthe Seawall Y es, included to Pine Y es, included to Pine Y es, included to Pine

* Corridor reopens to full capacity after tunnel closure period.

** Elevated Closure also includes:

SR 99 Closed nightly and weekends, 4 ¥%t0 7 years

Southbound SR 99 closed south of Royal Brougham and diverted to 1% Ave at Railroad Ave, 6 months
Southbound SR 99 detoured to Broad Street Detour, 21 months

SR 99 reduced to two-lanes in each direction, 7 years



DRAFT Comparison of SR 99 Capacity and Demand
Example shown is for southbound SR 99 south of Elliott on-ramp. Northbound would be similar.
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SR 99 Traffic Distribution
Existing Elevated .
Today Facility Structure Hybrid 2030
2030 2030
Downtown (at Marion) 110,000 126,000 137,000 113,000
Surface Alaskan Way 10,000 11,000 10,000 24,000
Total SR99/Alaskan Way
Corridor 120,000 137,000 147,000 137,000




